
Monthly Summary Sheet for September 2002 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
CDM continued the Phase I treatment building and Phase II 

environmental education building and plaza area construction 

activities in September 2002, and the submersible groundwater 

pumps, flow meters, pressure transducers, and sample ports 

were installed at the extraction well sites (right). The treatment 

building activities included the sandblasting efforts for the final 

exterior concrete finishing and the installation of various 

overhead lights, plumbing fixtures, and additional items. The 

environmental education building efforts included the concrete 

pours for several exterior and interior walls, and the plaza area 

efforts included the initial earthwork and concrete form preparation for the pools along the arc wall in the 

southwest quadrant of the plaza (below). The Phase III meandering creek efforts began with the initial 

earthwork excavations to create the creek channel. 


Anticipated October activities: Construction efforts will 
continue for the environmental education building walls 
(exterior and interior) and for the plaza area foundations and 
pool areas. The control panels, radio communication system 
components, and other equipment items will be installed at the 
extraction well sites, and the extraction well site startup efforts 
will begin. The earthwork activities for the meandering creek 
will proceed, and a culvert pipe and two headwalls will be 
installed to allow the meandering creek to pass under the 
existing park access road. 

Monitoring Activities 
CDM completed the Third Quarter 2002 Site Monitoring Network sampling in early September 2002, and a 
total of 120 groundwater and surface water samples (including field QA/QC samples) were collected and 
analyzed for the Third Quarter sampling event. CDM received the analytical results for the Third Quarter 
2002 Site Monitoring Network sampling event and began preparing the monitoring report. 

Anticipated October activities:  CDM will complete the Third Quarter 2002 Site Monitoring Network 
Report for submittal to the City of Wichita in November 2002. 

Source Area Activities 
CDM continued source investigation activities in accordance with the Kansas Department of Health and 
Environment (KDHE)-approved Tri-State Central (724 E. Osie Street) and Harcros (727 E. Osie Street) work 
plans. CDM collected and analyzed approximately 131 soil and groundwater samples (16 from Harcros and 
115 from Tri-State Central) in September 2002, and CDM also received KDHE approval for the South 
Washington and English Source Area (149 and 157 S. Washington) work plan. 

Anticipated October activities: CDM will continue the source area investigation work at the Tri-State 
Central and Harcros facilities, and CDM will initiate the source area investigation for the South Washington 
and English Source Area (149 and 157 S. Washington) in accordance with the KDHE-approved work plan. 
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